TABLE 8: TOP MAJOR PROJECTSBY TYPE

Number | COS Phase 0. | COS Phase 1. COS Phase 2. COS Phase 3. | Phase 2 as | Phase 0, 1, & 3| All Phases
of Proj Approval | Plan, Spec & | ROW Support & | Const Mgmt & | % of ROW | as % of Const. [ as % of Total
Projects |& Environ Docs Estimate Engin. Engineering Capital Capital Capital

QE (Widen freeway*) & QF (Modify ramps or
interchanges”) 63 32,198,355 95,902,520 11,937,633 152,281,369 15.66% 29.40% 28.38%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.01% 32.81% 4.08% 52.09%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.13% 9.31% 1.16% 14.79%
FC (Construct freeway) 17 5,716,023 67,223,407 45,293,990 78,958,298 44.00% 19.93% 22.80%
COS PHASE AS PERCENTAGE OF TOTAL COS 2.90% 34.09% 22.97% 40.04%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.66% 7.77% 5.24% 9.13%
FM (Staged construction*) 6 1,662,850 23,094,197 18,263,646 17,676,993 0 7.36% 10.53%
COS PHASE AS PERCENTAGE OF TOTAL COS 2.74% 38.05% 30.09% 29.12%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.29% 4.01% 3.17% 3.07%
GD (Storm/Earthquake damage*) 83 1,517,386 38,372,373 2,270,201 42,863,305 9.61% 20.98% 20.34%
COS PHASE AS PERCENTAGE OF TOTAL COS 1.78% 45.13% 2.67% 50.41%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.36% 9.18% 0.54% 10.25%
FH (Construct freeway to freeway interchange) 3 2,473,113 20,564,897 13,591,927 21,594,379 622.21% 13.48% 17.47%
COS PHASE AS PERCENTAGE OF TOTAL COS 4.25% 35.32% 23.34% 37.09%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.74% 6.17% 4.08% 6.48%
FD (Cnst interchange, overxing, grade separation,
overhead or underxing) 17 4,856,772 30,001,804 16,055,051 26,108,274 148.63% 20.30% 24.76%
COS PHASE AS PERCENTAGE OF TOTAL COS 6.31% 38.95% 20.84% 33.90%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.56% 9.64% 5.16% 8.39%
BP (Seismic retrofit phase 3) 159 2,447,946 46,362,026 502,707 42,366,219 24.74% 30.58% 30.54%
COS PHASE AS PERCENTAGE OF TOTAL COS 2.67% 50.57% 0.55% 46.21%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.82% 15.44% 0.17% 14.11%
BE (Seismic retrofit phase 2) & BF (Rehabilitate
structure) 148 4,822,827 39,328,226 552,993 43,301,720 11.98% 33.19% 32.83%
COS PHASE AS PERCENTAGE OF TOTAL COS 5.48% 44.69% 0.63% 49.20%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.80% 14.67% 0.21% 16.15%
QH (Modify ramps or interchanges®) 19 7,543,159 24,486,494 3,364,283 28,973,036 7.23% 30.33% 25.99%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.72% 38.04% 5.23% 45.01%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.05% 9.89% 1.36% 11.70%
PE (Rehabilitation*) 62 5,290,642 24,039,427 3,056,811 34,989,736 211.27% 26.55% 27.65%
COS PHASE AS PERCENTAGE OF TOTAL COS 7.85% 35.68% 4.54% 51.93%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.17% 9.86% 1.25% 14.36%
CM (Thick blanket) 79 3,696,547 11,345,777 820,712 22,670,458 991.31% 18.36% 18.75%
COS PHASE AS PERCENTAGE OF TOTAL COS 9.59% 29.44% 2.13% 58.83%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.80% 5.52% 0.40% 11.03%
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TABLE 8: TOP MAJOR PROJECTSBY TYPE continued

Number | COS Phase 0. | COS Phase 1. COS Phase 2. COS Phase 3. | Phase 2 as| Phase 0,1, & 3
of Proj Approval | Plan, Spec & ROW Support & | Const Mgmt & | % of ROW | as % of Const. [ COS as % of
Projects |& Environ Docs Estimate Engin. Engineering Capital Capital Capital
FG (Convert highway or expressway to freeway) 6 4,421,736 17,100,568 7,723,810 21,839,990 10.69% 33.41% 25.29%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.66% 33.47% 15.12% 42.75%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.19% 8.47% 3.82% 10.81%
BG (Bridge replacement) 56 11,128,477 24,143,233 3,945,954 26,501,897 113.83% 40.67% 42.30%
COS PHASE AS PERCENTAGE OF TOTAL COS 16.93% 36.74% 6.00% 40.33%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 7.16% 15.54% 2.54% 17.06%
QB (Widen highway or expressway*) 13 7,200,786 14,237,091 9,372,419 20,634,943 64.20% 31.87% 35.09%
COS PHASE AS PERCENTAGE OF TOTAL COS 14.00% 27.67% 18.22% 40.11%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.91% 9.71% 6.39% 14.08%
BN (New facilities) 6 981,257 11,617,378 6,779,747 10,077,033 63.75% 16.89% 20.33%
COS PHASE AS PERCENTAGE OF TOTAL COS 3.33% 39.44% 23.02% 34.21%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.68% 8.02% 4.68% 6.95%
PA (Rehabilitate conventional highway "AC") 69 5,655,705 16,877,246 1,717,454 16,136,967 97.18% 32.75% 33.70%
COS PHASE AS PERCENTAGE OF TOTAL COS 14.00% 41.79% 4.25% 39.96%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.72% 14.08% 1.43% 13.46%
FB (Construct conventional highway/expressway*) 7 4,558,160 12,087,333 6,910,679 12,296,042 23.32% 38.10% 33.95%
COS PHASE AS PERCENTAGE OF TOTAL COS 12.71% 33.71% 19.28% 34.30%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.32% 11.45% 6.54% 11.64%
NA (Soundwall) 53 7,611,856 14,217,998 1,004,674 18,703,601 208.45% 42.32% 43.15%
COS PHASE AS PERCENTAGE OF TOTAL COS 18.32% 34.23% 2.42% 45.03%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 7.91% 14.77% 1.04% 19.43%
PB (Rehabilitate expressway/freeway "AC") 31 1,593,659 7,648,002 369,504 9,688,279 132.02% 22.16% 22.52%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.26% 39.63% 1.91% 50.20%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.86% 8.92% 0.43% 11.31%
QC (Widen shoulder or lane *) 38 5,646,225 12,472,982 6,117,356 11,874,572 71.71% 41.38% 44.58%
COS PHASE AS PERCENTAGE OF TOTAL COS 15.64% 34.54% 16.94% 32.88%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 6.97% 15.40% 7.55% 14.66%
BJ (Widen bridge) 19 1,546,489 6,171,129 206,201 10,967,829 169.43% 24.73% 24.96%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.19% 32.67% 1.09% 58.06%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.04% 8.15% 0.27% 14.49%
CC (Resurfacing?*) 24 1,593,452 7,143,370 766,625 10,501,767 529.48% 25.86% 26.84%
COS PHASE AS PERCENTAGE OF TOTAL COS 7.97% 35.71% 3.83% 52.50%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.14% 9.58% 1.03% 14.09%
GA (Slide or slipout correction) 48 421,197 5,037,953 391,060 6,020,096 69.42% 19.28% 19.75%
3.55% 42.44% 3.29% 50.72%
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|COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.70% 8.38% 0.65% 10.02%
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TABLE 8: TOP MAJOR PROJECTSBY TYPE continued

Number | COS Phase 0. | COS Phase 1. COS Phase 2. COS Phase 3. | Phase 2 as | Phase 0, 1, & 3| All Phases
of Proj Approval | Plan, Spec & | ROW Support & | Const Mgmt & | % of ROW | as % of Const. [ as % of Total
Projects |& Environ Docs Estimate Engin. Engineering Capital Capital Capital

QI (Widen shoulder or lane*) 11 1,845,257 6,395,669 1,695,547 7,975,960 140.86% 31.70% 34.21%
COS PHASE AS PERCENTAGE OF TOTAL COS 10.30% 35.71% 9.47% 44.53%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.52% 12.21% 3.24% 15.23%
DE (Realignment*) 13 4,833,131 6,793,860 3,153,007 9,075,406 59.31% 45.91% 47.32%
COS PHASE AS PERCENTAGE OF TOTAL COS 20.26% 28.48% 13.22% 38.04%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 9.59% 13.48% 6.25% 18.00%
LC (Restore highway planting) 44 1,136,941 6,077,993 137,008 6,787,270 81.78% 49.21% 49.09%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.09% 43.26% 0.98% 48.31%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.97% 21.24% 0.48% 23.72%
KA (Construct or modify concrete barrier) 41 1,406,457 4,316,460 3,782 2,774,127 0.00% 30.17% 30.18%
COS PHASE AS PERCENTAGE OF TOTAL COS 16.54% 50.78% 0.04% 32.63%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.99% 15.33% 0.01% 9.85%
GB (Replace highway-storm damage/earthquake) 30 298,546 3,173,759 204,476 3,317,166 40.81% 18.68% 18.99%
COS PHASE AS PERCENTAGE OF TOTAL COS 4.27% 45.38% 2.92% 47.43%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.81% 8.62% 0.56% 9.00%
LA (Highway planting) 29 462,395 3,674,374 737,006 4,863,689 71.94% 38.09% 39.49%
COS PHASE AS PERCENTAGE OF TOTAL COS 4.75% 37.73% 7.57% 49.95%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.88% 14.90% 2.99% 19.73%
KH (Modify/install guard/bridge approach railing) 25 1,046,639 2,402,445 17,469 2,786,883 1164.60% 26.40% 26.47%
COS PHASE AS PERCENTAGE OF TOTAL COS 16.74% 38.42% 0.28% 44.57%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.43% 10.17% 0.07% 11.80%
PD (Rehabilitate PCC pavement) 23 1,519,145 2,945,519 51,876 4,319,952 182.66% 21.84% 21.96%
COS PHASE AS PERCENTAGE OF TOTAL COS 17.19% 33.33% 0.59% 48.89%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.77% 7.32% 0.13% 10.73%
KP (Modify or install signs and lighting) 21 156,869 2,863,365 41,843 4,057,230 1859.69% 44.65% 44.91%
COS PHASE AS PERCENTAGE OF TOTAL COS 2.20% 40.22% 0.59% 56.99%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 0.99% 18.06% 0.26% 25.59%
BA (Modify or install bridge railing) 19 255,409 2,803,183 - 2,997,529 0.00% 36.77% 36.77%
COS PHASE AS PERCENTAGE OF TOTAL COS 4.22% 46.29% 0.00% 49.50%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.55% 17.02% 0.00% 18.20%
LB (Irrigation system) 19 503,902 2,198,921 - 2,744,136 0.00% 49.20% 49.20%
COS PHASE AS PERCENTAGE OF TOTAL COS 9.25% 9.25% 0.00% 50.38%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.55% 4.55% 0.00% 24.78%
DB (Curve correction) 18 3,096,904 4,359,614 2,584,346 3,629,770 62.02% 55.55% 56.67%
COS PHASE AS PERCENTAGE OF TOTAL COS 22.65% 31.89% 18.90% 26.55%
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|COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 12.84% 18.07% 10.71% 15.05%
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